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ADOPTED

The Honorable Board of Supervisors BOARD OF SUPERVISORS
County of Los Angeles COUNTY OF LOS ANGELES
383 Kenneth Hahn Hall of Administration 32 August 14, 2012
500 West Temple Street ‘
Los Angeles, California 90012 ;%A )

SACHI A. HAMAI
Dear Supervisors: EXECUTIVE OFFICER

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
ROSEMEAD BOULEVARD LANDSCAPING PROJECT
IN THE UNINCORPORATED COMMUNITY OF EAST PASADENA
(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

SUBJECT

This action is to approve a change in work and the increased contract amount for a public works
construction contract for the Rosemead Boulevard Landscaping Project, in the unincorporated
community of East Pasadena.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested change in work for the construction of landscaping, irrigation systems, river
rock paving, and a monument sign, with an increase in the contract amount of $11,612.55, will have
no significant effect on the environment and approve the change and increased amount for Project
ID No. RDC0014601 — Rosemead Boulevard Landscaping Project, related to additional cobble,
traffic control, and paving credit, in the unincorporated community of East Pasadena, performed by
Marina Landscape, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for the
change in this public works construction contract in support of the timely completion of the project
while avoiding delays and the potential for claims. The description of the change, estimated cost,
and the necessary time extension are listed in the enclosure.
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The Director of Public Works (Director) or her designee has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Enclosed for your Board's approval is a
change in work in excess of the Director's delegated limit, which is required to complete the project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Integrated Services Delivery (Goal 3). Approval of this change will provide improved infrastructure to
better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0014601, with an increase in the contract amount of $11,612.55, is included in
the Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund
Budget.

If this change in work is not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on
January 4, 2011, to an apparent responsible contractor with the lowest responsive bid in accordance
with the State Public Contract Code, your Board's directives, and as recommended by the Director or
her designee.

ENVIRONMENTAL DOCUMENTATION

The change in work as described above and in the enclosure does not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the
original plans and specifications or changed conditions encountered during the course of
construction. The cost is based on contract unit prices, time and materials, or negotiated under the
provisions of the contract specifications. The method for arriving at the cost of the change is
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the
contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

St Jartees

GAIL FARBER
Director

GF:JTS:ma
Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)



CHANGE IN WORK (APPROVE)
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PROJECT ID NO. RDC0014601 — Rosemead Boulevard Landscaping Project (in the
unincorporated community of East Pasadena), Supervisorial District 5,
Contractor: Marina Landscape, Inc.

Project Description:

Construction of landscaping, irrigation systems, river rock paving, a monument sign,
and the performance of other appurtenant work.

Change in Work:

Additional cobble, traffic control, and paving credit $11,612.55

Description of Change:

Additional 2-inch to 4-inch cobble is needed within the bioswale for it to function
properly during storm events. Traffic control is needed to perform this work safely. The
County is due a credit as a result of a change in the type of concrete used on medians.

The cost of this change will be negotiated as provided in Subse.ction 3-2 of the contract
specifications.

No additional working days will be required because of this change.

Financial Information;

The project is being administered under the Federal Transportation Enhancement
Program. Under this program, Federal grant funds awarded to local agencies are used
to finance a portion of the construction costs of qualifying projects. Funding for this
change in work is included in the Fifth Supervisorial District's Road Construction
Program in the Fiscal Year 2012-13 Road Fund Budget.
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Revised Contract Amount:

Original contract amount $878,660.00
Changes in work previously approved 0.00
by your Board
Changes in work approved
under delegated authority 28,546.69
Change in work to be approved 11,612.55
Revised contract amount v $918,819.24
Percent total change to original contract amount 4%
BP:ma
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